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Construction Update: 3600 West- 2700 West
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Construction Update: 2700 West- 1300 West

Construction Update: 3600 West- 1300 West

Work Complete
» Paving, south side
3600 West -3200 West.

» Paving, north side
3200 West -2700 West

» 1300 West jack & bore

Upcoming Work

+ Sidewalks

+ Lighting foundations

« Switch traffic: late November
« Ultility relocation & Installation
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Construction Update: 1300 West- River Front
Parkway
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Construction Update: 1300 West- 700 West

Work Complete

« Trent Drive curb & gutter. Pave
Nov. 13 (weather permitting).

« Jordan River bridge abutments

» Jordan River pedestrian bridge

Upcoming Work

« Jordan River bridge: install
girders, form & pour deck.

« Construct bridge roadway.

« Midas & Willow Creek: box
culverts
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Construction Update: Jordan Parkway- State Street

Construction Update: I-15
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Construction Update: 700 West to I-15

I-15 SOUTHBOUND SPLIT

Work complete (SCHEDULE SUBJECT TO CHANGE)

« Concrete paving on
southbound interchange

+ 1-15 Bridge phase one: Traffic

. - 10600 oyt
will move onto bridge Nov. 15

Upcoming Work
* Four One Spit: November 15.

* |-15 interchange phase 2:
early December

« State Street to Lone Peak

closure: bridge demo. Nov. 16
through Nov. 20
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Public Involvement Update

October Emails & Phone Contacts
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